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Albemarle County/Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS Implemented 

Roanoke County/City of Roanoke Commun.
1/24/2001 4/23/2002

CAS 12/28/2001 10/1/2002 NCAS

Trunks reordered to Louisville switch. Switch cut 
from McLean to Louisville expected by 4/9/02. 
Phase I implement by 4/23/02

Roanoke County/Roanoke County Police Department
2/2/2001 4/23/2002

CAS

Trunks reordered to Louisville switch. Switch cut 
from McLean to Louisville expected by 4/9/02. 
Phase I implement by 4/23/02

Roanoke County/Salem Police Dept.
10/30/2001 4/23/2002

CAS

Trunks reordered to Louisville switch. Switch cut 
from McLean to Louisville expected by 4/9/02. 
Phase I implement by 4/23/02

Washington County/Washington County Emergency Svc. 1/10/2002 4/30/2002 CAS Proceeding ahead of schedule.
Rockbridge County/Rockbridge Reg.Public Safety 2/19/2002 6/14/2002 CAS Proceeding ahead of schedule.
City of Lynchburg/Lynchburg Emergency Commun. Ctr. 03/11/02 7/15/2002 CAS Proceeding ahead of schedule.
Frederick County/Winchester Emergency Commun. Ctr. 6/22/2001 CAS 6/22/2001 10/1/2002 NCAS Selective Router not available for PH I
Frederick County/Dept. of Public Safety Commun. 7/20/2001 CAS Selective Router not available for PH I
Wise County/City of Norton, Norton Police Dept. 8/20/2001 CAS No Sites / Service at this time.

Montgomery County-Radford City Police Dept. 9/25/2001 CAS
2/20/02-PSAP is moving will be in new location 
around mid May on hold until move complete

Page County/Emergency Operations Center 9/25/2001 CAS No Sites / Service at this time.
Botetourt County/GIS- Communications 1/30/2002 CAS On hold until 1/03 per PSAP request
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